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21 August 1963

MEMORANDUM FOR: Deputy Director for Science and Technology

SUBJECT : Daily Activity Report - 21 August 1963

i. Miasion Status

a. IDEALIST - The U-2 detachments at Ecwards AFB, California,
re in a standby status.

b. BRASS KNOB - There was a SAC U=2 mission over Cuba on
20 August 1963. Estimate 50% of targets covered; there was no hostile
reaction.

 ¢. CORONA - The CORONA. J launch is now scheduled for
23 August and the ARGON/MURAL launch originally scheduled for
23 August has been slipped to 27 August to aveid conflict with the
CORONA J launch.

2. OXCART Status

a. .Aircraft #121 (J7-58 engines) - An unscheduled hydraulic pump
rephcemen% was made on 20 August. Aircraft now scheduled for flight
21 August.

b. Adlrcraft $122 (J-58 engines) -~ Undergoing fuel tank leak repair
{#1 tank) and correction of a landing gear indicator problem. Tentatively
scheduled for next flight: 22 August.

¢. Aircraft #124 (trainer) - Made flights #139 and #140 on
20 August for a duration of 1:30 and 1:35 hours, respectively. The purpose
of the flights was air refueling and instrument training for operational

pilots.
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d. Afrcraft #125 (J-38 engines) - Made flight #19 on 20 August
for a duration of 2:12 hours.

e. Ajrcraft #126 (J-58 engines) - Undergoing replacement of fuel
control and correction of control system interference problem.

f. Aircraft #127 (J-58 engines) - An unscheduled engine CIS unit
replacement prevented this airczraft from making a first flight on 20 August.
First flight acheduled for 21 August.

g Ailrcraft #128 (J-58 engines) - In final auembly!
Estimated time of completion for ground run tests: 3 Septe }
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